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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. 

U.S. EPA, Region 

DAILY WORK ORDER 

Operating Period: 02/15/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue final restoration of on-site areas (Grid No. FJD04) ; 1) In Progress: Final restoration of on-site areas (FJD04); 

begin installation of parking lot; 2) In Progress: Addressing outstanding restoration punch-

2) Continue addressing outstanding restoration punch-list items; list items; 
3) Continue/complete property survey (western property 3) Complete: Property survey to confirm property boundary 

boundary); for privacy fence installation; 
4) Continue removal reporting and T&D scheduling. 4) Complete: Repairs to 4" sanitary sewer main coupling in 

Grid No. EAS08; 
5) In Progress: Removal reporting and task scheduling . 

OSCSignatu~~ Date: OSCSig~ Date: 

Date: ,/, ~ ~ s;gnatun> 0~ ~,~~q RM Signatu~ ._) W C.D A . ch-..:) 
~IS lq \ "\ /' ,,.,_. 

Updamlng Work Authorized "' 
. 

2. 
\J J , 

As directed, continue/complete restoration of remaining grids, final construction of parking lot and addressing final restoration punch-list items. 

3. Quantity I Volume Tracking: 

Descri~tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TU56.64 tons 

Non-reaulated non-hazardous soils 263 TU6 026.68 tons 

Parking Lot (3" Surge Rock and 1½" Crusher Run 24 TU641.01 tons 

TSCA-contaminated soils 150 TU3,240.68 tons 

Select Backfill Wolf Creek Plant (12-15 Pl\ 19 TU227.31 Tons 453 TU7,336.0 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box =4 tons 
10 TU175. 72 tons 

Toosoil, Horn Plant 104 TU1 ,337.34 tons 

Bulk Hvdraulic Liquids, Soent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Ouantitv: Personnel Cateaorv: Ouantitv : 

Response Manager 1 Operator 2 

FCA 1 Laborer/Operator 3 

Foreman 1 Truck Driver/Laborer/Operator 1 

I. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used 
or Down I or Down 

½ ton crew-cab oickuo (RM) 1 1 *20' Conex Box 1 1 
¾ ton extended-cab 3 3 Skid steer with buckeUforks 1 1 

Bobcat TS90 
¾ ton crew-cab flatbed w/ fuel cell 1 1 *Mini-excavator (Bobcat E85) 1 1 
*Plate Compactors 2 2 *Excavator (JD 21 OG) 1 1 
*40' x 8' office trailer 1 1 Front End Loader (JD 544K) 1 1 
*70 kW Generator 1 1 Bulldozer /JD 650K-LGP) 1 1 
Passenaer car, FCA 1 1 Drum Roller/Comoactor 1 1 

e. . I - ents llnclude TJme) 
*These items were off-rent and in demobilization status during this operational period . 
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